



Memo

To: Board of Commissioners
From: Doug Coutts, Director
Date: 12/15/22
Re: Comprehensive Plan Programs

Aquatic Wellness Center

The Joint Aquatic Committee is in the final stages working out the details of the contract. We should have things finalized early next week for signatures. Once that is complete, we should be on track to start processes in the new year.

Campground

Septic system design is in final stages. Site Registration has been completed and I am trying to schedule a meeting with our new Planner at the County with limited responses to date. Hope to have something scheduled before Christmas. Have touched base with Davido and Onsite Construction and will work with them as needed to get the design completed to county requirements. Also working with Davido to look at water system for the Campground, initial meeting on Monday, December 19th is scheduled.