



AIA® Document G802® – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
South Whidbey Aquatic Center
Whidbey Island

AGREEMENT INFORMATION:
Date: January 02, 2023

AMENDMENT INFORMATION:
Amendment Number: 001
Date: March 10, 2023

OWNER: *(name and address)*
South Whidbey Parks and Recreation
District
5475 Maxwellton Road
Langley, WA 98260

ARCHITECT: *(name and address)*
ARC Architects

119 South Main Street, Suite 200
Seattle, WA 98104

The Owner and Architect amend the Agreement as follows:

The Architect shall incorporate the following, previously excluded, additional consultants onto the design team:

1. Harmsen, LLC for a Topographic Survey
2. Palmer Geotechnical Consultants, Inc for a Geotechnical Survey

The Architect’s compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Compensation shall be adjusted by the amounts indicated in the consultant proposals attached, plus a 10% mark-up:

1. Harmsen, LLC = \$40,335 (+10% = \$44,368.50)
2. Palmer Geotechnical Consultants, Inc = \$10,900 (+10% = \$11,990)

Total Adjusted Value = \$56,358.50

Schedule Adjustment:

To be determined, approximately 2 months

SIGNATURES:

ARC Architects

South Whidbey Parks and Recreation
District

ARCHITECT *(Firm name)*

OWNER *(Firm name)*

-See attached signatures page-

-See attached signatures page-

SIGNATURE

SIGNATURE

Paul Curtis, Principal License #10644

Jennifer Cox, Chairperson

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

March 10, 2023

March 10, 2023

DATE

DATE

Signatures Page

