

**EXAMPLE OF A TIME LINE FOR A VOTED BOND**

*(Commissioner Meetings on the 3rd Wednesday at 6:00 PM)*

Target Date	Action
Now	District begins to recruit volunteers for a volunteer election committee.
mid-late March	D.A. Davidson presents information to the Commissioners on the voted bond. Commissioners discuss preliminary amount of the voted bond and term.
April 7	District begins the "factual" voter information campaign. Election Committee (of volunteers) begins the "yes vote campaign".
May 1	Notify the Bond Attorney to begin drafting the ballot title. Also discuss with the Bond Attorney a possible Reimbursement Resolution. District staff is scheduling community meetings to present voted bond information. Yes vote campaign is active with signs, mailers and social media.
May 17	First draft of the Ballot Title and Resolution is presented to the Commissioners. Commissioners decide on the voted bond amount and term.
June 21	Second draft of the Ballot Title and Resolution is presented to the Commissioners.
July 19	Commissioners approve final form of the Ballot Title and Resolution.
July 21	Park Director files the Ballot Title and Resolution with the Island County Auditor.
<b>August 1</b>	<b>Ballot Title filing deadline with the Island County Auditor.</b>
<b>October 20</b>	<b>Approximate date that the ballots are mailed out to voters.</b>
<b>November 7</b>	<b>Election Day.</b>